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SUBJECT: September/October 2006 Progress Report on the Remedial Action at the Vasquez
Boulevard/Interstate 70 Superfund Site, Operable Unit 01

This monthly progress report was prepared and submitted to the Colorado Department of Public
1 lealth and the Environment as required in the Superfund Slate Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the
month for each component of the remedy is found in the attached table. The project is expected
to be completed under the $26.0 million budget.

Soil Removal and Replacement

Properties Completed in 1998 (Time Critical
Removal Action)
Properties Completed in 2000 (Time Critical
Removal Acticm)
Properties Completed in 2003 (Non-Time Critical

Properties Completed in 2004_ _
Properties Completed by EPA in 200_5__
Properties Completed by ASARCO in 2005
Properties Completed in 2006
Total Properties Completed
Cleanups Required (ROD Estimate)

18

133

326
13_5

^70
48_

16)
853



• The residential soil cleanup was completed in August 2006.
• Sampling of residential properties was completed in August 2006. A total of 4315

properties were sampled. A total of 145 properties were not sampled since access was
not provided by the homeowner.

• Kxlcrior lead based paint abatement actions were completed in August 2006.
• A draft remedial action report for the residential soil cleanup is planned to be completed

in January, 2007.
• Construction contract is to remain open through June 2007 to address any warranty

issues.

Community Health Program

• Ongoing canvassing of residents to provide in home health education.
• Planning for 2007 Community Health Program
• The community biomontoring portion of the Community Health Program has been

completed.
• A draft remedial is planned for September 2007.

Change Orders and Claims

None

Project Status

The remedial action at Operable Uni t 01 of the Vasquez Blvd/Interstatc 70 Superfund Site is
planned to be completed on September 30, 2006. The project is planned to be completed in
September 2007. The work is expected to be completed at a total cost under SI6.0 mil l ion.

Variances Expected

None



Vasquez Bouldevard/lnterstate 70 Superfund Site
Estimated Project Expenditures
For September/October, 2006

Item

Residential Property Cleanup
Army Corps of Engineers IAG # DW-96-9539110-0
Community Relations Plan (Summit Tech Resources)

Subtotal - Residential Property Cleanup

Community Health Program
City of Denver (V9781 0501)
CDPHE - Environmental Epidemiology (V97810101)

Subtotal - Community Health Program

Soil Sampling
URS - START 2 Contract TDD 0305-0005A (1)
URS - START 3 Contract TDD 0509-0012
Subtotal - Soil Sampling

Total Obligated/Expenditures/Budget

Contingency

Total Budget

Funds
Obligated

513,327,224
565,000

513,392,224

51,457,487
5568,902

52,026,389

5225,000
525,000

5250,000

515,668,613

Expenditures
This Previous Total

Month

5274,772 510,255,304 510,530,076
$0 562,806 562,806

5274,772 510,318,110 510,592,882

50 5413,707 5413,707
518,083 5346,487 5364,570

518,083 5760,194 5778,277

SO 5255,408 5255,408
50 517,624 517,624
SO S273,032 5273,032

5292,855 511,351,336 S11,644,191

ssc
Budget

S21, 500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1) 550,000 of the funds in this TDD were obligated prior to the beginning of thie RA The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.


